
NORTH SMITHFIELD

SCHOOL BUILDINGCOMMITTEE

December 5, 2008

KENDALL DEAN

5:30 PM

BOARD MINUTES

Present:  David Chamberland, Paul Vadenais, Steve Lindberg, Edward

Yazbak, Jane Biron, and John Perry.  Absent:  Scott Majeau and Paul

Nordstrom.

Others Present:  John Lahar, Robert Desrochers, Erik Butash Ron

Fargnoli, Matteo Alibrio, Steve Biron and Raymond Garvey.

The meeting was called to order at 7:35 p.m.  Following roll call by

Jane Biron the minutes to the November 6, 2008, meeting was

reviewed and motion to approve the minutes with a change to page 2

was made by Edward Yazbak and seconded by Jane Biron.  The

committee unanimously approved the motion.

Motion to recommend for payment to the Town Council Requisition

No. 28 in the amount of $l,430,928.43 for Construction Management



services for the period through November 30, 2008, was made by

David Chamberland and seconded by Edward Yazbak.  The

committee unanimously approved the motion with Mr. Stephen

Lindberg abstaining.  

Motion to recommend for payment to the Town Council Requisition

No. 16-F in the amount of $36,286.23 for Construction Management

services for the period through November 30, 2008, was made by

David Chamberland and seconded by Edward Yazbak.  David

Chamberland reiterated that Tracklite will be reimbursed and also Gail

Associates did not attend this meeting as requested so no money will

be paid to Tracklite at this time, but the board still expects the

guarantee and warrantee from Gilbane.  The committee unanimously

approved the motion with Mr. Stephen Lindberg abstaining.

Motion to recommend for payment to the Town Council Requisition

No. 10-S in the amount of $5,000 for Construction Management

services for the period through November 30, 2008, was made by

David Chamberland and seconded by Jane Biron. The committee

unanimously approved the motion with Mr. Stephen Lindberg

abstaining.

Briggs Invoices – There is an invoice from last September, 2007 that

is in question in the amount of $11,646.50.  It is not sure that this bill

has been paid.  All other bills to Briggs have been paid in full and

research will be done to solve this matter.  A motion was made that if



the Finance Director is satisfied that the bill was not paid it is

recommended to the Town Council to pay this Invoice 37478,

September 29, 2007,  bill to Briggs was made by Edward Yazbak and

seconded by Jane Biron.  David Chamberland asked for verification

of payment and asked if the money is still available – yes.  Gilbane

will investigate and report to Edward Yazbak so that he can notify the

Finance Director.

Motion was made to recommend for payment to the Town council

Invoice #40170 in the amount of $2295.50 and Invoice # 40147 in the

amount of $505 for Fleet bills was made by David Chamberland and

seconded by Edward Yazbak.  Mr. Yazbak felt this recommendation

had already been made.  Paul Vadenais said it had but it was never

sent to the Town Council as of yet.  The committee unanimously

approved the motion with Mr. Lindberg abstaining.

Regarding Invoice #21645 dated February, 2008, Mr. Edward Yazbak

felt since paperwork was not submitted to the board that the $780 bill

could not be recommended for payment at this time.

OLD BUSINESS

Running Track – Still waiting for the warrantee, completion of back

fence and waiting for Gail to attend this meeting.

Technology Equipment – The Smartboards were corrected except for



the Science rooms are not settled.  Wire needs to be pulled in the

conduit which might be tight when the anti vibration kits arrive.  Other

areas for future growth were left out.  Will be installed by Gilbane. 

About twelve rooms are affected.  David Chamberland would like to

have Steve Hughes in on these meetings.  Suggested a RGE rep

attend the next meeting with Eric Butash.  Mr. Lindberg asked if the

intercom system was resolved – yes.  Paul Vadenais was interested in

the Tec room and Mr. Lindberg stated it was all set except for one

piece of equipment that was not ordered (band saw).  David

Chamberland asked what the price of this item would be and no one

seemed to know.

FF&E - Ron Fargnoli – Was not finished as of last night.  Waiting for a

few items.

ADA Walkway – First part of next week, Wednesday, for completion.

Field Lighting – Ron Fargnoli – The town electric inspector has

approved the work; now waiting for National Grid.  The temporary

generators were disconnected.  And, again, waiting for a date from

National Grid.

Landscaping – Punch list completed, but in the spring a few

corrections will be made.

Financial Update - $700,000 Bond to finance the field improvements



will go to market on Tuesday.

Security System - High School – Hardware needs to be installed. 

Steve Lindberg said the system is going on line on12/15/08. 

Everyone will be notified.  Access for faculty will be distributed next

week.  The software for the security system is very technical and

needs some labeling changes.  Gilbane has received a price for the

push buttons (handicap) for the high school.

Library Books – Steve Lindberg stated that $50,000 could buy 2,900

books for the library.  David Chamberland asked if we should pay for

the books with the 20 year bond money.  John Lahar mentioned that

this procedure is done by Gilbane in other newly built schools. 

Concerns were mentioned by David Chamberland as to where do we

get the money from?  Is timing an issue?  Can we use the $50,000

from FF&E?  Mr. Lindberg felt we could wait a little while longer and

David Chamberland felt in a month or so we should know definitely

how we stand financially.  Books do not need to go out to bid so they

can be ordered quickly.  Mr. Chamberland thanked Steve Lindberg for

researching this problem.  Mr. Chamberland would like to use what is

left in the FF&E to purchase a scissor lift which is needed in the

gymnasium and also purchase some books.  He asked what else is

important on the list.  Maybe purchasing a snow blower is more

important.  There is $8,419 in the credit column to purchase this item. 

Steve Lindberg felt a band saw and music stands were really needed. 

Discussion continued.  It was suggested to use all the credits to



purchase the requested items except for the scissor lift at this time. 

The Library books should be purchased through the Finance Director

and all credits should go back to Gilbane.  

Motion was made to recommend to the Town Council to earmark

$50,000 for the Finance Director to purchase library books and

finalize with the School Department was made by Edward Yazbak and

seconded by David Chamberland.  The committee unanimously

approved the motion with Jane Biron opposing.  Mrs. Biron did not

feel it was correct to purchase books on a 20 year bond.  She asked if

Champlain Foundation could help.  Mr. Lindberg stated other ideas

are in the making.  Steve Biron asked if Levy or Feinstein

Philanthropies could be contacted.

David Chamberland asked Steve Lindberg for an update to his memo

to include the sprinkler system for soccer.  Paul Vadenais brought to

the board attention the path being used from the softball outfield to

the football field is wearing on the grass.

David Chamberland a design from RGB for the pathway might not be

too costly.  He asked Mr. RaymondGarvey to speak to David

DeQuattro asking him to investigate and to do a layout.

NEW BUSINESS

A letter was received from Mrs. Nevadonski regarding reimbursement



for her legal fees incurred during negotiations regarding her well. 

Attorney Joseph J. Reale, Jr., LTD responded to the board.  Motion to

deny reimbursement to Mrs. Nevadonski for her legal fees was made

by Mr. Edward Yazbak and seconded by Mrs. Jane Biron.  A letter will

be drafted by the board to Mrs. Nevadonski with a copy for the Town

Administrator, Town Council, Finance Director.  Included will be

Attorney Reale’s letter.  The committee unanimously approved the

motion.

Gilbane Update 

 Ron Fargnoli - The punch list has been addressed.  Completed were

the lawn area, fire protection tank, and permanent power for the

athletic fields.

FF&E The punch list for Tec Ed items needed to be reordered.  Some

items were not received and needed or be ordered elsewhere.  The

majority of items on order should be received by December 12, 2008.  

A bill in the amount of $2,312 for fencing by Kingstown Fence

(Owner’s contingency) needs a motion made today.

Changes to the Owner’s contingency – Mattio Alibrio – All items total

$32,142 and need motion for approval today:

#1685 - Need to order push buttons & Duane Teck will do additional

work at the same time.

#2220 – Repairs to be paid by the School Dept.  Removal of overhead



fee waived by Gilbane since Fleet did the job direct.  The School Dept.

will pay $4,651 direct to Gilbane.

#1481 – Septic system repairs.

#1700 – To repair lawn at Nevadonski property.

#1851 Correct damage done by fire truck.

#1942 – Extend walkway from Middle School to existing path.

#2281 – Required by Dept. of Health site work.

#2570 – Back charge for Briggs.

#9992 – Credit ($2,075).

#9998 – Waive fee and overhead for liability insurance.

#2131 – Security guard balance

#2140 – Cost of elevator operator – ½ Owners Contingency and ½

Design Contingency.  Gilbane waived overhead and profit.

#2610 – Vibration Dampers installed for projectors

Total - $26,712

Design Builders Contingency

#260.02A – Fleet worked on transformer

#262 – Additional work by Fleet

#1580 – Back-charge for metal panel insulation & framing

#1590 – Duct work 

#2140 – Half of elevator operator allowance

#2445 – Shed for septic system controls

#2310 – Additional installation for exterior door frames

Total - $41,909



David Chamberland asked that he be given an explanation from

Mattio Alibrio of the Design Builders Contingency pages 8, 9, and 10.

Motion to recommend to the Town Council payment in the amount of

$2,312 for fencing on the ball field was made by Edward Yazbak and

seconded by David Chamberland.  The committee unanimously

approved the motion.

Motion was made to recommend to the Town Council to pay all the

change orders to the Owner’s contingency for a total of $26,712 as

mentioned above was made by Edward Yazbak and seconded by

David Chamberland.  The committee unanimously approved the

motion.

Motion was made to recommend to the Town Council to pay for the

ADA Walkway in the amount of $29,387 by Edward Yazbak and

seconded by John Perry.  The committee unanimously approved the

motion.

Motion to approve the changes in the Builders Contingency in the

amount of $41,914 as mentioned above was made by Edward Yazbak

and second by David Chamberland.  The committee unanimously

approved the motion.

OPEN FORUM



Mr. Desrochers mentioned the key core extractor and Mattio Alibrio

suggested they talk about it tomorrow.  

Bob Desrochers also mentioned the electric bill was $59,000 to date

for the middle school and felt that was alarming.  He would like to

have a survey done.  The high school per year is $90,584.   He was

wondering if this bill was for July, August and September.  Mr.

Desrochers asked if Matteo Alibrio could help straighten this out. 

Gilbane has paid the electric through June 30, 2008.  

Mr. Desrochers also mentioned he was not happy with the lights

installed by Griffin Electric.  They seem to go on and off all day.  It

seems the sensors are not accurate and they will need to be

reprogrammed.

Paul Vadenais inquired about the lights in the stairwells.  Why are

they on all night?  They need to be programmed to go off at night.

Steve Lind berg asked that all data be coordinated and left in the old

Superintendent’s Office.  He would also like a written list by Gilbane

regarding what the school department should be reminded of.  Ron

Fargnoli stated this will be done by Tuesday’s meeting.

The next meeting will be January 8, 2009.



The meeting was called for adjournment at 7:26 p.m. by David

Chamberland.


